QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Commonwealth Office of Technology
Report Quarter: 2011-3 (July)
Print Date: 04/20/2012

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Commerce Cabinet/Fish & Wildlife Resources
Automated License Sales System Upgrade Multi 2004-2006 Closeout Phase 05/01/11 05/01/11

Comments: Project

Education & Workforce Development Cabinet/Workforce Investment

Closed

Expand Statewide Longitudinal Data System Multi

Comments: Cost to
Percent Complete:
Target Completion

Interactive Voice Response

date: 267,875.00
8%
Date: 6/30/12

System Multi

Comments: Cost todate: $1,485,196.00

Percent Complete:
Target Completion

66%
Date: 6/30/12

Education Cabinet/Education Dept

Student Information System
Comments: Cost to
Percent Complete:
Target completion

Multi
date: $13,948,894.00
99%
date: 6/30/11

Education Cabinet/KY Educational Television

* Replace Master Control and
Comments: Cost to
Percent Complete:
Target Completion

Production Infrastructure
Date: $15,393,342.36

98%

Date: 3/30/11

CPBOC-12/01/10

CPBOC-10/01/09

2006-2008

2006-2008

Finance and Administration Cabinet/Commonwealth Office of Technology

* Public Safety Communications Infrastructure KEWS Multi

Comments: Cost to
Percent Complete:
Targer Completion

Date: $34,444,633.00
70%
Date: 7/30/12

Finance and Administration Cabinet/Revenue

* Comprehensive Tax System -
Comments: Cost to
Percent Complete:
Target Completion

Phase I
Date:$19,625,246.00
46%

Date: 6/1/15

2004-2006

2006-2008
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Execution

Execution

Execution
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Control

Control

Control

Planning Phase

Phase

Phase

Phase

Phase
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General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project
Comments: Cost to Date: $11,103,122.20
Percent Complete: 50%
Target Completion Date: 11/1/12

General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System Multi
Comments: Cost to Date: $744,010.13
Percent Complete: 37%
Target Completion date: 12/30/11

KTRS Pension Management System II Multi
Comments: Cost to date : $0 (new Project)
Percent Complete; 0%
Target Completion date: 6/30/14

Health and Family Services Cabinet/Public Health

* eKASPER System Upgrade (Phase II)
Comments: Cost to Date: $4,152,782.26
Percent Complete: 80%
Target Completion Date: 12/31/11

Health and Family Services Cabinet/Secretary's Office (CHFS)

* Child Support Enforcement (KASES ITI)
Comments: Cost to date: $7,542,753.00
Percent Complete: 21%
Target Completion Date: 12/31/13

* Safeguarding Children At Risk (TWIST Re-Write)
Comments: Cost todate: $3,497,329.28
Percent Complete: 33%
Target Completion Date: 12/31/11

* Suport for Health and Welfare Services (KAMES)
Comments: Cost todate: $14,385,830.63
Percent Complete: 69%
Target Completion Date: 9/30/12

Justice and Public Safety Cabinet/State Police

Mobile Communication Centers Multi

2006-2008

2004-2006

2010-2012

2004-2006

2004-2006

2004-2006

2004-2006

2008-2010
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Comments: Cost todate: $1,035,350.00
Percent Complete: 93%
Target Completion date: N/A

Strategic Voice Mutual Aid System Multi 2008-2010 Execution & Control Phase
Comments: Cost todate: $7,016,220.00
Percent Complete: 65%
Target Completion Date: 10/31/11

Personnel Cabinet/General Operations (Personnel)

* Replace Personnel Payroll System - Phase I Franklin 2004-2006 Execution & Control Phase
Comments: Cost todate: $49,386,734.00
Percent Complete: 98%
Target completion Date: 6/30/12

Transportation Cabinet/Gen Admin & Support (Transp)

* Prog Management (PRECON/6 YR Plan) 2004-2006 Execution & Control Phase
Comments: Cost todate: $1,986,052.57
Percent Complete: 99%
Target Completion Date: 4/1/11

* Purchase TRNSPORT Upgrade Multi 2010-2012 Initiation Phase
Comments: Cost todate: $0 New Project
$0

Target Completion date: NA

* Replace Automated Vehicle Information System (AVIS) Multi 2008-2010 Execution & Control Phase
Comments: Cost todate:$7,238,384
Percent Complete: 29%
Target Completion Date: 12/31/12

* Transportation Enterprise Data Warehouse Multi 2010-2012 Planning Phase
Comments: Cost todate: $451,504.51
Percent complete: 30%
Target completion date: 6/30/12

* TRNSPRT System 2002-2004 Execution & Control Phase
Comments: Cost todate:$673,072.55
Percent complete: 51%
Target completion date: 1/1/12

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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